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Section 1 
System Operations Overview 2nd Quarter 2019 

AS = air stripping     NA = not applicable 
IE = ion exchange     PP = system is pulse pumping 
EDB = ethylene dibromide     
* Dismantlement of the Industrial Park East system was completed in 2013. 
** EDB has only been detected in the influent at trace levels, just above standard, therefore no removal is reported. 

  Table 1 – Summary of Operations 
Operable Unit 

System 
Type Target 

Contaminant 
Number of 

Wells 
Years of 

Operation 
Run Time For 
Quarter (%) 

Pounds VOCS 
Removed 

(Quarter/Cum) 
Operable Unit I 

South 
Boundary 

Pump and Treat 
(AS) 

VOC 2 Operate- 16 
Standby- 6 

Standby 0 
369 

Operable Unit III 
South 

Boundary 
Pump and Treat 

(AS) 
VOC 8 22 95%PP 2 

3,052 
HFBR Pump 
and Recharge 

Pump and 
Recirculate 

Tritium 4 Operate- 9 
Standby- 13 

Closure 
Approved 3/19 

NA 
180 

Industrial Park Recirculation/ 
In-Well 

(AS/Carbon)/  
Pump and Treat 

(Carbon) 

VOC 
 
 
 

VOC 

7 
 
 
 

2 

Operate- 16    
Standby- 4 

 
 

Operate -4 

Standby 
 
 
 

100% PP 

0 
1066 

 
 0.2 

           10 
Building 96 Recirculation 

Well 
(AS/Carbon) 

VOC 4 Operate- 15 
Standby- 3 

80% 0.2 
142 

Middle Road Pump and Treat 
(AS) 

VOC 7 17 95% 8 
1277 

Western South 
Boundary 

Pump and Treat 
(AS) 

VOC 6 17 95%  8 
153 

North Street Pump and Treat 
(Carbon) 

VOC 2 Operate – 11   
Standby - 4 

Standby 0                   
342 

North Street 
East 

Pump and Treat 
(Carbon) 

VOC 2 Operate – 10 
Standby - 5 

Standby  0                       
44 

LIPA/Airport Pump and Treat 
(Carbon) 

VOC 10 15 100% PP 3 
462 

*Industrial 
Park East 

Pump and Treat 
(Carbon) 

VOC 2 Operate- 5 
Standby- 4 

Dismantled NA 
38 

Chemical 
Holes 

Pump and Treat  
(IE) 

Sr-90 3 Operate - 15 
Standby- 1 

Standby NA 

BGRR/WCF Pump and Treat  
(IE) 

Sr-90 9 14 100% PP NA 

Freon Pump and Treat 
(AS) 

Freon-11 1 Operate – 4 
Standby – 3 

Standby 0 
106                     

Operable Unit VI 
EDB Pump and Treat 

(Carbon) 
EDB 2 15 66% NA** 
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Section 2 

 
Q2-2019 Operations Summary 

OU I/RA V South Boundary Pump & Treat System 
 

Process:   Groundwater extraction and air stripping treatment, with discharge to the 
RA V recharge basin 

 
Goal:   Reach Maximum Contaminant Levels (MCLs) in core monitoring wells 

within 30 years for the Upper Glacial aquifer (by 2030). 
 Note: Current Landfill monitoring well data is included in the attached 

data tables since this is one of the sources of the OU I/RA V plume. 
 
Start Date:  January 1997 
 
 

 
 

 
Table 2-1 

OU I South Boundary Pump & Treat System 
Pumping Rates (gpm) 

 
Extraction Well EW-1* EW-2* 
Site ID # 115-27 115-43 
Screen Interval (ft bls) 150-190 104-124/134-154 
Desired Rate (GPM) 0 0 
April  Off Off 
May Off Off 
June Off Off 
Actual (Avg. over Qtr.) Off Off 

* The system was shut down and put in standby mode in July 2013. 
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Figure 2-1 
OU I South Boundary Pump & Treat System 
Cumulative Mass Removal VOCs vs. Time 

 
 

Figure 2-2 
OU I South Boundary Pump & Treat System 

Influent TVOC Concentrations vs. Time 

 
 

 

The system was shut down 
and placed in standby mode 
in July 2013. 
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Table 2-2 

Effluent Water Quality 
SPDES Equivalency Permit Concentrations April 1 through June 30, 2019 

 
    

    

 
Parameter 

 
Permit Limit 

 
Max. Measured 

Value 

 
Units 

 
Frequency 

 
Flow 

 
Monitor 

 
NA 1 

 
GPD 

 
Continuous 

 
pH (range) 

 
6.0- 9.0 

 
NA 

 
SU 

 
Weekly 

 
Benzene 

 
0.8 

 
NA ug/L 

 
Month 

 
Chloroform 

 
7.0 

 
NA ug/L 

 
Month 

 
Chloroethane 

 
5.0 

 
NA ug/L 

 
Month 

 
1,2-Dichloroethane 

 
5.0 

 
NA ug/L 

 
Month 

 
1,1-Dichloroethene 

 
5.0 

 
NA ug/L 

 
Month 

 
1,1,1-Trichloroethane 

 
5.0 

 
NA ug/L 

 
Month 

 
Carbon Tetrachloride 

 
5.0 

 
NA ug/L 

 
Quarterly 

 
1,2-Dichloropropane 

 
5.0 

 
NA ug/L 

 
Quarterly 

 
Methylene Chloride 

 
5.0 

 
NA ug/L 

 
Quarterly 

 
Trichloroethylene 

 
5.0 

 
NA ug/L 

 
Quarterly  

Vinyl Chloride 2.0 NA ug/L Quarterly 

1,2-Xylene 5.0 NA ug/L Quarterly 
 
Sum of 1,3 and 1,4-Xylenes 

 

 
10.0 

 
NA 

 
ug/L 

 
Quarterly 

 
1 The system is in stand-by mode and did not treat any water this quarter. 
 
 
System Operations 
 
April 2019: 
 
The system remained in standby mode.   
 
May 2019: 
 
The system remained in standby mode. 
 
June 2019: 
 
The system remained in standby mode. 
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Based on the lack of significant rebound in VOC concentrations since system shutdown 
in 2013 and very low remaining VOC concentrations in area monitoring wells, a Petition 
for Closure of the OU I South Boundary Groundwater Treatment System was submitted 
to the regulators in June. 
 
Planned Operational Changes 

 

• Maintain the system in standby mode. One or both extraction wells can be restarted if 
total volatile organic compound (TVOC) concentrations rebound significantly above 
the capture goal of 50 µg/L. The maximum TVOC concentration in a plume core 
monitoring well during the second quarter was 0.9 µg/L in Current Landfill well 098-
99.  The maximum TVOC concentration in the extraction wells was 4 µg/L in EW-1 
in the second quarter. 

• Install three shallow monitoring wells to provide permanent monitoring points at the 
locations where the highest Sr-90 concentrations were observed in and adjacent to the 
former source at the FHWMF. 
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Section 3 
 

Q2-2019 Operations Summary 
OU III South Boundary Pump and Treat System 

 
Process: Groundwater extraction and air stripping treatment, with discharge to both the OU III 

and RA V recharge basins. 
 
Goal:  Reach MCLs in core monitoring wells in OU III within 30 years for the Upper 

Glacial aquifer (by 2030). 
 
Start Date: June 1997  
 

 
 

Table 3-1 
OU III South Boundary 
Pumping Rates (gpm) 

* Extraction wells placed in standby mode: EW-12 (2003), EW-8 (2006), EW-6 (2007), EW-7 
(2007), EW-3 and EW-5 (2015).  

 
 

 
 

3-1 

Extraction Well EW-3 EW-4 EW-5 EW-6 EW-7 EW-8 EW-12 
 

EW-17 
Site ID 121-17 121-16 121-15 122-14 122-13 122-12 122-30 121-46 

Screen Interval (ft bls) 150-190 
160-180 

&190-200 160-200 160-200 
170-
210 

190-210 & 
230-250 180-220 

 
 

207-237 
Desired Flow Rate (gpm) 0* 140 0* 0* 0* 0* 0* 150 
April 0 34 0 0 0 0 0 150 
May 0 126 0 0 0 0 0 122 
June 0 0 0 0 0 0 0 35 
Actual (Avg. over Qtr) 0 126 0 0 0 0 0 102 
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Figure 3-1 
OU III South Boundary 

Cumulative Mass Removal of VOC’s vs. Time 

 
Figure 3-2 

OU III South Boundary 
Influent TVOC Concentration vs. Time 

 
3-2 
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Table 3-2 

OU III South Boundary Effluent Water Quality 
SPDES Equivalency Permit Concentrations April 1 – June 30, 2019  

 
 

Parameter 
 
Permit Limit 

 
Max. Measured Value 

 
Units 

 
Frequency 

 
Flow 

 
Monitor 

 
863,3591 

 
GPD 

 
Continuous 

 
pH (range) 

 
6.5 - 8.5 

 
6.9– 7.42 

 
SU 

 
Monthly3 

 
Carbon Tetrachloride 

 
5 

 
<0.50 

 
ug/L 

 
Monthly3 

 
Chloroform 

 
7 

 
<0.50 

 
ug/L 

 
Monthly3 

 
Dichlorodifluoromethane 

 
5 

 
<0.50 

 
ug/L 

 
Monthly3 

 
1,1-Dichloroethane 

 
5 

 
<0.50 

 
ug/L 

 
Monthly3 

 
1,1-Dichloroethylene 

 
5 

 
<0.50 

 
ug/L 

 
Monthly3 

 
Methyl Chloride 

 
5 

 
<0.50 

 
ug/L 

 
Monthly3 

 
Tetrachloroethylene 

 
5 

 
<0.50 

 
ug/L 

 
Monthly3 

 
Toluene 

 
5 

 
<0.50 

 
ug/L 

 
Monthly3 

 
1,1,1-Trichloroethane 

 
5 

 
<0.50 

 
ug/L 

 
Monthly3 

 
1,1,2 Trichloroethane 

 
5 

 
<0.50 

 
ug/L 

 
Monthly3 

 
Trichloroethylene 

 
10 

 
<0.50 

 
ug/L 

 
Monthly3 

1 = The maximum monthly average flow rate for both the OUIII South Boundary and Middle  
     Road Systems, during the operational period. 
2  = The minimum and maximum pH values during the operational period. 
3  = Beginning in April 2003, a SPDES modification was approved revising the pH and volatile    
      organic sampling to once a month. 
 
System Operations 
 
April 2019: 
 
The system operated normally for the month.  EW-4 was off for pulsed pumping three of the four 
weeks.  EW-17 was in full time operation.  Wells EW-3, EW-5, EW-6, EW-7, EW-8 and EW-12 
remained in standby mode. The system treated approximately 8 million gallons of water.  

 
May 2019: 
 
The system operated normally for the month.  Extraction well EW-4 and EW-17 were in full time 
operation.  Wells EW-3, EW-5, EW-6, EW-7, EW-8 and EW-12 remained in standby mode.  The 
system treated approximately 10.5 million gallons of water. 
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June 2019: 
 
The system operated normally for the month. EW-4 was off for pulsed pumping. EW-17 was off 
for 3 weeks for pump and motor maintenance.  Wells EW-3, EW-5, EW-6, EW-7, EW-8 and 
EW-12 remained in standby mode.  The system treated approximately 1.5 million gallons of 
water.  
  
The system treated approximately 20 million gallons of water during the second quarter of 2019. 
     
Planned Operational Changes 
 

• Maintain wells EW-3, EW-5, EW-6, EW-7, EW-8, and EW-12 in standby mode. The 
system’s extraction wells will continue to be sampled on a quarterly basis, except for EW-12 
which is no longer sampled. The wells will be restarted if extraction or monitoring well data 
indicate TVOC concentrations exceed the 50 µg/L capture goal. During the second quarter, 
TVOC concentrations in extraction wells EW-3, EW-5, EW-6, EW-7, and EW-8 and 
adjacent monitoring wells were less than 50 µg/L.   

• Continue to operate well EW-17 on a full-time basis. Continue pulsed pumping well EW-4 
one month on and one month off.  During the second quarter, TVOC concentrations in 
extraction wells EW-4 and EW-17 were less than 50 µg/L. TVOC concentrations in 
monitoring well 121-49, located upgradient of and at the same depth as EW-17, remains 
significantly above 50 µg/L in the second quarter. 
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 Section 4 
 

Q2-2019 Operations Summary 
OU III Middle Road Pump and Treat System 

 
Process: Groundwater extraction and air stripping treatment, with discharge to both 

the OU III and RAV recharge basins. 
 
Goal:  Reach Maximum Contaminant Levels (MCLs) in core monitoring wells in 

OU III within 30 years for the Upper Glacial aquifer (by 2030).  
 
Start Date: October 23, 2001  
 

 
 

 
 

Table 4-1 
OU III Middle Road 

Pumping Rates (gpm) 
 

Extraction Well RW-1 RW-2 RW-3 RW-4 RW-5 RW-6 RW-7 
Site Id # 113-23 113-24 113-25 113-26 113-27 106-66 113-33 
Screen Interval (ft bls) 90-130 170-200 228-268 150-180 150-180 188-218 202-222 
Desired Flow Rate (gpm) 0* 150 100 0* 0* 0* 100 
April (Avg monthly gpm) 0 100 117 0 0 0 144 
May "        "       " 0 101 113 0 0 0 137 
June "        "       " 0 107 114 0 0 0 160 
Actual (Avg. over Qtr.) 0 103 115 0 0 0 147 
* Extraction wells placed in standby mode: RW-4 and RW-5 (2003), RW-6 (2006), and 
RW-1 (2015). 
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Figure 4-1 
OU III Middle Road 

Cumulative Mass Removal of VOC’s vs. Time 

 
Figure 4-2 

OU III Middle Road 
Influent TVOC Concentrations vs. Time 
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Table 4-2 
OU III Middle Road Air-Stripping Tower Effluent Water Quality   

SPDES Equivalency Permit Concentrations April 1, 2019 – June 30, 2019 
  

 
 

Parameter 
 
Permit Limit 

 
Max. Measured Value 

 
Units 

 
Frequency 

 
Flow 

 
Monitor 

 
863,359 1 

 
GPD 

 
Continuous 

 
pH (range) 

 
6.5 - 8.5 6.9-7.4 2 

 
SU 

 
Monthly3 

 
Carbon Tetrachloride 

 
5 <0.05 

 
ug/L 

 
Monthly3 

 
Chloroform 

 
7 <0.05 

 
ug/L 

 
Monthly3 

 
Dichlorodifluorometha

 

 
5 <0.05 

 
ug/L 

 
Monthly3 

 
1,1-Dichloroethane 

 
5 <0.05 

 
ug/L 

 
Monthly3 

 
1,1-Dichloroethylene 

 
5 <0.05 

 
ug/L 

 
Monthly3 

 
Methyl Chloride 

 
5 <0.05 

 
ug/L 

 
Monthly3 

 
Tetrachloroethylene 

 
5 <0.05 

 
ug/L 

 
Monthly3 

 
Toluene 

 
5 <0.05 

 
ug/L 

 
Monthly3 

 
1,1,1-Trichloroethane 

 
5 <0.05 

 
ug/L 

 
Monthly3 

 
1,1,2 Trichloroethane 

 
5 <0.05 

 
ug/L 

 
Monthly3 

 
Trichloroethylene 

 
10 <0.05 

 
ug/L 

 
Monthly3 

 
1 The maximum monthly average flow for the Middle Road and South Boundary Systems 

during the operational period. 
2 The minimum and maximum pH values for the Middle Road Effluent, during the 

operational period. 
3 Beginning in April 2003, a SPDES modification was approved revising the pH and 

volatile organic sampling to once a month.  
 
System Operations  
 
April 2019: 
 
Extraction wells RW-2, RW-3, and RW-7 were in full time operation. Wells RW-1, RW-
4, RW-5 and RW-6 remained in standby mode.  The effluent sample was taken from the 
South Boundary tower effluent sample port since only one air stripper is currently in 
operation. The system treated approximately 15.5 million gallons of water.   
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May 2019: 
 
The system operated normally for the month.  RW-2, RW-3, and RW-7 were in full time 
operation.  Wells RW-1, RW-4, RW-5 and RW-6 remained in standby mode. The 
effluent sample was taken from the Middle Road and South Boundary tower effluent 
sample ports as they were operating at the same time. The system treated approximately 
15 million gallons of water. 
 
June 2019: 
 
Extraction wells RW-2, RW-3, and RW-7 were in full time operation. Wells RW-1, RW- 4, 
RW-5 and RW-6 remained in standby mode.  The effluent sample was taken from the South 
Boundary tower effluent sample port. The system treated approximately 16.5 million gallons 
of water. 
 
The system treated approximately 47 million gallons of water during the second quarter 
of 2019. 
 
Planned Operational Changes 
 
• Continue operation of extraction wells RW-2, RW-3 and RW-7, and maintain RW-1, 

RW-4, RW-5 and RW-6 in standby mode. Restart the well(s) if extraction or 
monitoring well data indicate that TVOC concentrations exceed the 50 µg/L capture 
goal.  TVOC concentrations in extraction wells RW-1, RW-4, RW-5 and RW-6 and 
adjacent monitoring wells were below 50 µg/L in the second quarter. 
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Section 5 
 

Q2-2019 Operations Summary 
OU III Industrial Park In-Well Air Stripping System 

 
Process: Groundwater extraction and in-well air stripping treatment, with  

discharge in same well (recirculating well technology) for wells UVB-1 
through UVB-7, and groundwater extraction and liquid phase granular 
activated carbon treatment, with discharge to injection wells for wells 
EW-8 and EW-9. 

 
Goal: Reach Maximum Contaminant Levels (MCLs) in core monitoring wells 

within 30 years for the Upper Glacial aquifer (by 2030), and 65 years for 
the Magothy aquifer (by 2065). 

 
Start Date: September 1999 
 

    
 

 
Table 5-1  

OU III Industrial Park 
Pumping Rates (gpm) 

 
Recirculation Treatment Well UVB-1 UVB-2  UVB-3  UVB-4 UVB-5  UVB-6 UVB-7 EW-8 EW-9 
Site Id # 000-231 000-233 000-235 000-237 000-239 000-241 000-243 000-532 000-533 

Screened Interval (feet below 
grade) 220-240 195-215 194-214 170-190 180-200 190-210 205-225 230-250 220-240 
Desired Flow Rate (GPM) *0 *0 *0 *0 *0 *0 *0 100 100 
April *0 *0 *0 *0 *0 *0 *0 **0 **0 
May *0 *0 *0 *0 *0 *0 *0 135 130 
June *0 *0 *0 *0 *0 *0 *0 **0 **0 
Actual (Avg.over Qtr.) *0 *0 *0 *0 *0 *0 *0 45 43 

Note: UVB-1, UVB-7 and UVB-2 were placed in standby mode in 2005, 2009, and 2010 respectively. The 
system was shut down and placed in stand-by mode in 2013. In March 2014, wells UVB-3 through UVB-6 
were restarted due to elevated VOCs. 
*Wells UVB-1 to UVB-7 were placed in stand-by mode February 2017. 
Wells EW-8 and EW-9 started full-time operation January 2015.  
**Wells EW-8 and EW-9 started one month on and one month off pulsed pumping February 2018. 
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Figure 5-1 
OU III Industrial Park 

Cumulative Mass Removal of VOCs vs. Time 

 
Figure 5-2 

OU III Industrial Park 
Influent TVOC Concentrations vs. Time 
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Table 5-2 
OU III Industrial Park Effluent Water Quality for EW-8 and EW-9 
SPDES Equivalency Permit Concentrations April 1 – June 30, 2019 

 
    

    

 
Parameter 

 
Permit Limit 

 
Max. Measured 

Value 

 
Units 

 
Frequency 

 
Flow 

 
Monitor 265 

 
GPM 

 
Continuous 

 
pH (range) 

 
5.0 - 8.5 

 
6.0 – 6.4 

 
SU 

 
Weekly 

 
Carbon Tetrachloride 

 
5 <0.50 ug/L 

 
Monthly1 

 
Chloroform 

 
7 <0.50 ug/L 

 
Monthly1 

 
1,2-Dichloroethane 

 
0.6 <0.50 ug/L 

 
Monthly1 

 
1,1-Dichloroethylene 

 
5 <0.50 ug/L 

 
Monthly1 

 
Tetrachloroethylene 

 
5 <0.50 ug/L 

 
Monthly1 

 
Trichloroethene 

 
5 <0.50 ug/L 

 
Monthly1 

 
1,1,1-Trichloroethane 

 
5 <0.50 ug/L 

 
Monthly1 

 
1 The minimum measurement frequency shall be monthly following a period of 24 
consecutive weekly sampling events showing no exceedances of the stated discharge 
limitations. Monthly sampling was initiated in August 2015. 
 
System Operation 
 
April 2019: 

 
Extraction wells UVB-1 through UVB-7 remained in stand-by mode. Wells EW-8 and 
EW-9 were off for pulsed pumping.  
 
May 2019: 
 
Extraction wells UVB-1 through UVB-7 remained in stand-by mode. Wells EW-8 and 
EW-9 operated normally for the month. The system treated approximately 11 million 
gallons of water. 
 
June 2019: 
 
Extraction wells UVB-1 through UVB-7 remained in stand-by mode. Wells EW-8 and 
EW-9 were off for pulsed pumping.  
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During the second quarter 2019 the system treated approximately 11 million gallons of 
water 
 
Planned Operational Changes 
 

• Maintain the seven UVB wells in standby.  If TVOC concentrations exceed the 50 
µg/L capture goal adjacent to any of the wells they may be restarted. During the 
second quarter, TVOC concentrations in the UVB extraction wells and adjacent core 
monitoring wells were below 50 µg/L. 

• Due to individual VOC concentrations remaining below AWQS since 2017 in IP-
EW-8 and IP-EW-9, place these wells on standby in July 2019 and continue to 
monitor for rebound of VOCs. The maximum TVOC concentrations in the upgradient 
core monitoring wells in the second quarter was 46 µg/L. 
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Section 6 

 
OU III Former Carbon Tetrachloride Pump & Treat System 

(System Closed) 
 
 

The Draft Petition for Closure for the OU III Carbon Tetrachloride Groundwater 
Removal Action was submitted to the regulators for review in August 2009.  Following 
the incorporation of EPA comments, in October 2009 the Final Petition for Closure for 
the OU III Carbon Tetrachloride Groundwater Removal Action was issued to the 
regulators. EPA and NYSDEC provided approval in October 2009. Since that time, 
activities have been concluded with decommissioning and dismantling of the Carbon 
Tetrachloride treatment system. A decommissioning report was submitted to the 
regulators in March 2011. 
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Section 7 
Q2-2019 Operations Summary 

OU III Building 96 Pump and Treat System 
 
Process: Three (3) re-circulation wells each connected to an individual shallow tray air-

stripping unit and one (1) well with a shallow tray air-stripping unit, with discharge 
to a drainage culvert and Recharge Basin HS.   

 
Goal:  Remediation of the volatile organic compounds (VOCs) in the source area and reach 

Maximum Contaminant Levels (MCLs) in core monitoring wells within 30 years for 
the Upper Glacial aquifer (by 2030). 

 
Start Date: January 2001 
   

 
 

Table 7-1 
OU III Building 96 

Pumping Rates (gpm) 

 
Note: RTW-1 was restarted in 2008 with discharge to Basin HS.  RTW-2 and RTW-3 were placed in 
standby mode in January 2016. RTW-4 was placed in stand-by mode in 2012.  RTW-2 was restarted in 
November 2018. 

Recirculation Treatment Well RTW-1 RTW-2 RTW-3 RTW-4

Site Id # 095-151 095-153 095-155 095-157
Screen Interval (feet bls) 48-58 48-58 48-58 48-58
Desired Flow Rate (gpm) 30 30 0 0
April 34 33 0 0
May 26 2 0 0
June 13 25 0 0
Actual (Avg. over Qtr.) 24 20 0 0
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Figure 7-1 
OU III Building 96 

Cumulative Mass Removal of VOC’s vs. Time 

 
Figure 7-2 

OU III Building 96 
Influent TVOC Concentrations vs. Time 
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Table 7-2 
Effluent Water Quality for RTW-1  

SPDES Equivalency Permit Concentrations April 1, 2019– June 30, 2019 
 

    
    

 
Parameter 

 
Permit 
Limit 

 
Max. 

Measured 
Value 

 
Units 

 
Frequency* 

 
Flow 

 
40 

 
34 

 
GPM 

 
Continuous 

 
pH (range) 

 
5.0 - 8.5 

 
6.4 – 7.8 

 
SU 

 
Weekly 

 
Chromium (hexavalent) 

 
100 

 
<0.5 ug/L 

 
Monthly 

 
Tetrachloroethylene 

 
5.0 <0.5 ug/L 

 
Monthly 

 
1,1,1-Trichloroethane 

 
5.0 

 
<0.5 ug/L 

 
Monthly 

Thallium Monitor <2.0 ug/L Monthly 
 
Trichlorofluoromethane 

 
5.0 <0.5 ug/L 

 
Monthly 

Methyl Bromide 
 

5.0 <0.5 ug/L 
 

Monthly 

Methyl Chloride 
 

5.0 <0.5 ug/L 
 

Monthly 

Methylene Chloride 
 

5.0 <0.5 ug/L 
 

Monthly 
ND = Not detected.  

* The required effluent sampling frequency is monthly following a period of 24 
consecutive weekly with no exceedances. Weekly for pH. 

 
System Operations  
 
April 2019: 
 
The system ran normally for the month. RTW-3 and RTW-4 remained in standby mode. The 
system treated approximately 2.7 million gallons of water. 
 
May 2019: 
 
RTW-1 was off from May 23rd to June 5th for programming repair to the PLC. Well RTW-2 
was off most of the month due to electrical issues.  RTW-3 and RTW-4 remained in standby 
mode. The system treated approximately 1 million gallons of water. 
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June 2019: 
 
RTW-1 was off from June 6th to June 24th to install a new pump and motor. Well RTW-1 was 
restarted June 25th and the pumping rate was increased from 30 gallons per minute (gpm) to 60 
gpm to ensure capture of VOCs in the western portion of the plume. The NYSDEC Project 
Manager was informed via email May 9th that the discharge from Building 96 extraction well 
RTW-1 will be reported under the Building 452 Freon 11 SPDES Equivalency permit limits 
beginning on or about July 1, 2019.  Wells RTW-3 and RTW-4 remained in standby mode. The 
system treated approximately 1.5 million gallons of water. 
 
The system treated approximately 5.2 million gallons of water during the second quarter of 2019. 
 
During the second quarter of 2019, the highest PCE concentration in the Building 96 monitoring 
wells was 230 µg/L in well 095-159.  The maximum PCE detection in extraction well RTW-1 in 
the second quarter was 10 µg/L. Trichlorofluoromethane (Freon-11) was detected at 0.69 µg/L in 
RTW-1. 
 
Planned Operational Changes 
 

• Maintain full time operation of treatment well RTW-1 at 60 gpm. Continue operating RTW-2 
based on elevated TVOC concentrations observed in upgradient well 095-159. Maintain a 
monthly sampling frequency of the influent and effluent.   

• Maintain a monthly monitoring frequency for well 095-159 to monthly to evaluate the 
influence of increased pumping rate of RTW-1 and westward expansion of the capture zone. 

• Maintain treatment wells RTW-3 and RTW-4 in standby mode and continue quarterly 
sampling.  Restart any of the wells if extraction or monitoring well data indicate that TVOC 
concentrations exceed 50 µg/L.  During the second quarter of 2019, the maximum TVOC 
concentration was 73 µg/L in monitoring well 095-172.  However, TVOC concentrations 
dropped off to 3 µg/L in July.  This well is located between extraction well RTW-1 and 
RTW-3.   If TVOC concentrations increase again in the fourth quarter, then well RTW-3 will 
be restarted.  Neither RTW-3 or RTW-4 exceeded a TVOC concentration of 50 µg/L.   

• Install a monitoring well at the location of B96-GP02-2019 and screen from -15 to -25 feet 
mean sea level (ft. msl.). 
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Section 8 

 
OU IV Former Air Sparge/Soil Vapor Extraction System 

(System Closed) 
 
 
 

A petition was submitted in June 2002 for closure of this project.  The EPA and DEC 
provided their approval for system closure in July 2003.  The system was 
decommissioned in the fall of 2003.  Per the 2010 Groundwater Status Report, 
groundwater monitoring related to the OU I Air Sparge/Soil Vapor Extraction System is 
concluded.  
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                                                           Section 9 
 

Q2-2019 Operations Summary 
OU VI Ethylene Dibromide Pump & Treat System 

 
Process: Groundwater extraction and liquid phase granular activated carbon      

treatment, with discharge to injection wells. 
 
Goal: Reach the ethylene dibromide Maximum Contaminant Level (MCL) in 

core monitoring wells within 30 years for the Upper Glacial aquifer (by 
2030).  

 
Start Date: October 2004 

 
 

 
 
 
 

Table 9-1  
OU VI Ethylene Dibromide Pump and Treat System 

Pumping Rates (gpm) 
 

Extraction Well EW-1E  EW-2E 
Site Id # 000-503 000-504 
Screened Interval (feet below grade) 115-135  115-135  
Desired Flow Rate (GPM) 160 190 
April 72 45 
May 61 14 
June 160 177 
Actual (Avg. over Qtr.) 98 79 
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Figure 9-1  
OU VI Cumulative Mass Removal of EDB vs. Time 

 
Note:  Due to the low concentrations of ethylene dibromide in the extraction wells, presentation 
of a mass removal graph is not appropriate.     
 
 
 
 
 
 
 
 

 
Figure 9-2 

OU VI Ethylene Dibromide 
Influent EDB Concentration vs. Time  
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Table 9-2 

OU VI Ethylene Dibromide Effluent Water Quality 
SPDES Equivalency Permit Concentrations April 1, 2019 – June 30, 2019 

 

          
Parameter Permit 

 Limit 
Max. Measured 

Value 
Units Frequency 

 
Flow 

 
450 

 
337 

 
GPM 

 
Continuous 

pH 5.0 - 8.5 5.3-7.0 SU Weekly 
Ethylene Dibromide .03 <0.02 ug/L Monthly** 

Chloroform 7.0 <0.5 ug/L Monthly** 
1,1-Dichloroethene 5.0 <0.5 ug/L Monthly** 

1,1,1-Trichloroethane 5.0 <0.5 ug/L Monthly** 

Methyl Chloride 5.0 <0.5 ug/L Monthly** 

Methylene Chloride 5.0 <0.5 ug/L Monthly** 
*Minimum to maximum value for pH during this operational period. 
** The minimum measurement frequency shall be monthly following a period of 24 consecutive        
weekly sampling events showing no exceedances of the stated discharge limitations. 
 
System Operations Summary  
 
April 2019: 
 
The system was off April 1st to April 10th for diffusion well development.  Extraction 
well EW-2 was off April 17th to April 30th to replace the pump and motor.  The system 
treated approximately 5 million gallons of water. 
 
May 2019: 
 
The system was off from May 9th to May 26th for diffusion well development. 
Extraction well EW-1 remained off May 26th to June 5th for maintenance work. The 
system treated approximately 3 million gallons of water. 
  
June 2019: 
 
Extraction well EW-1 was placed back in operation June 5th and EW-2 ran normally for 
the month. The system treated approximately 14 million gallons of water. 
 
The system treated approximately 22 million gallons of water during the second quarter 
of 2019. 
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Planned Operational Changes 
 

• Maintain full time operation of the treatment system and continue quarterly sampling 
of the extraction wells. 

• Update the groundwater model based on the analytical results from the two vertical 
profiles installed in December 2018 to better refine the remaining time required to 
remediate the EDB plume to below the drinking water standard. 
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Section 10 
 

Q-2 2019 Quarterly Operations Summary 
OU III HFBR Tritium Pump and Recharge System 

(System Closed) 
 
Process:   Pump and recharge (to the RAV basin) with monitored natural attenuation 

for tritium. Carbon filtration is also included in the pump and recharge 
system to remove VOCs that are also present in the groundwater.   

 
Goal:   Reach Maximum Contaminant Levels (MCLs) in core monitoring wells 

within 30 years for the Upper Glacial aquifer (by 2030). NYSDEC and 
EPA approved of the Petition for Closure in August 2018 and March 
2019, respectively.  

 
Start Date:  May 1997 
 

 
 

Table 10-1 
OU III HFBR Pump and Recharge System 

Pumping Rates (gpm) 
 

Extraction Well EW-9 EW-10 EW-11 EW-16 
Site Id # 105-40 105-39 105-41 096-119 
Screen Interval (ft bls) 130-150 130-150 130-150 80-120 
Desired Flow Rate (gpm) 0 * 0 * 0 * 0 * 
April (Avg monthly gpm) 0 0 0 0 
May    “ 0 0 0 0 
June     “  0 0 0 0 
Actual (Avg. over Qtr.) 0 0 0 0 

 
* The system was approved for closure in March 2019. 
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Figure 10-1 
OU III HFBR Pump & Treat System 

Extraction Wells Tritium Concentrations vs. Time 

 
Table 10-2 

Effluent Water Quality 
SPDES Equivalency Permit Concentrations April 1, 2019 – June 30, 2019 

 
      
 
Parameter 

 
Permit 
Limit 

 
Max. 

Measured 
Value 

 
Units 

 
Frequency 

 
Flow 

 
Monitor 

 
NA 

 
GPD 

 
Continuous 

 
pH (range) 

 
5.6 - 8.5 

 
NA 

 
SU 

 
Weekly 

 
Carbon Tetrachloride 

 
5.0 

 
NA ug/L 

 
2/Month 

 
Chloroform 

 
7.0 

 
NA ug/L 

 
2/Month 

 
1,1-Dichloroethane 

 
5.0 

 
NA ug/L 

 
2/Month 
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Parameter 

 
Permit 
Limit 

 
Max. 

Measured 
Value 

 
Units 

 
Frequency 

 
1,2-Dichloroethane 

 
0.6 

 
NA ug/L 

 
2/Month 

 
1,1-Dichloroethene 

 
5.0 

 
NA ug/L 

 
2/Month 

 
Cis-1,2-Dichloroethylene 

 
5.0 

 
NA ug/L 

 
2/Month 

 
trans-1,2-Dichloroethylene 

 
5.0 

 
NA ug/L 

 
2/Month 

 
Tetrachloroethylene 

 
5.0 

 
NA ug/L 

 
2/Month 

 
1,1,1-Trichloroethane 

 
5.0 

 
NA ug/L 

 
2/Month 

 
Trichloroethylene 5.0 NA ug/L 

 
2/Month 

NA = Not applicable. The system is closed. 
 
Monitoring Activities 
 
The current monitoring well network is depicted on Figure 10-1. The second quarter 
monitoring well analytical results are shown on Table 10-3.   
 
The highest tritium concentration immediately downgradient of the HFBR in the second  
quarter of 2019 was 16,500 pCi/L in well 075-803. This well is located on the lawn of the 
HFBR immediately north of Cornell Avenue.  
 
The extraction wells associated with this system, EW-9, EW-10, EW-11, and EW-16 are 
sampled on a quarterly basis through July 2019.  They will then be discontinued since the 
regulators approved closure of the system. The detections for these wells for the second 
quarter are presented in Table 10-4. During this sampling round, tritium was not detected 
in any of the extraction wells.  
 
System Operations 

April 2019: 
 
The system remained in standby mode. 

May 2019: 
 
The system remained in standby mode. 

June 2019: 
 
The system remained in standby mode.  
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The New York State Department of Environmental Conservation and New York State 
Department of Health provided their approval of the Petition for Closure of the Pump and 
Recharge System in August 2018. The United States Environmental Protection Agency 
provided approval of the Petition for Closure in March 2019.  
 
Planned Operational Changes 
 

• Monitor the source area with a combination of the seven new monitoring wells and three 
existing wells. The monitoring data will continue to be documented in the annual 
Groundwater Status Report. 
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Section 11 

 
Q2-2019 Operations Summary 

OU III Western South Boundary Pump & Treat System 
 

Process:   Groundwater extraction and air stripping treatment, with discharge to the 
Western South Boundary recharge basin 

 
Goal:   Reach Maximum Contaminant Levels (MCLs) in core monitoring wells in 

OU III within 30 years for the Upper Glacial aquifer (by 2030). 
 
Start Date:  September 2002 
 

 
 

 
 

Table 11-1 
OU III Western South Boundary Pump & Treat System 

Pumping Rates (gpm) 
 

Extraction Well WSB-1 WSB-2 WSB-3 WSB-4 WSB-5 WSB-6 
Site ID # 126-12 127-05 111-17 119-13 130-12 130-13 
Screen Interval (ft bls) 140-160 150-170  168-188  170-190  160-190 196-216  
Desired Flow Rate (GPM) 180 150 75 75 75 75 
April 113 0 80 84 80 77 
May 133 0 82 100 81 81 
June 139 0 82 105 77 82 

Actual (Avg. over Qtr.) 128 0 81 96 79 80 
Extraction well WSB-2 is in standby mode. Extraction wells WSB-3 through WSB-6 became operational in 
March 2019. 
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Figure 11-1 
OU III Western South Boundary Pump & Treat System 

Cumulative Mass Removal of VOCs vs. Time 

 
 

Figure 11-2 
OU III Western South Boundary Pump & Treat System 

Influent TVOC 

 Concentrations vs. Time 
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Table 11-2 

Effluent Water Quality 
SPDES Equivalency Permit Concentrations April 1, 2019 – June 30, 2019 

 
    

    

 
Parameter 

 
Permit Limit 

 
Max. Measured 

Value 

 
Units 

 
Frequency 

 
Flow 

 
Monitor 

 
676,838 1 

 
GPD 

 
Continuous 

 
pH (range) 

 
6.5 - 8.5 

 
6.9 – 7.4 

 
SU 

 
Monthly 

 
Carbon Tetrachloride 

 
5 

 
<0.50 ug/L 

 
2/Month 

 
Chloroform 

 
7 

 
<0.50 ug/L 

 
2/Month 

 
Dichlorodifluoromethane 

 
5 

 
<0.50 ug/L 

 
2/Month 

 
1,1-Dichloroethane 

 
5 

 
<0.50 ug/L 

 
2/Month 

 
1,1-Dichloroethylene 

 
5 

 
<0.50 ug/L 

 
2/Month 

 
Methyl Chloride 

 
5 

 
<0.50 ug/L 

 
2/Month 

 
Tetrachloroethylene 

 
5 

 
<0.50 ug/L 

 
2/Month 

 
Toluene 

 
5 

 
<0.50 ug/L 

 
2/Month 

 
1,1,1-Trichloroethane 

 
5 

 
<0.50 ug/L 

 
2/Month 

 
1,1,2-Tricholorethane 

 
5 

 
<0.50 ug/L 

 
2/Month  

Trichloroethylene 10 <0.50 ug/L 2/Month 

 
1 The average flow for the operational period at the influent flow meter.   
Note: As of March 2019, the water from the Western South Boundary is treated at the OU III South 
Boundary/Middle Road air stripper towers and discharged under that equivalency permit.  This change in 
discharge location was reflected starting with the April DMR. 
 
System Operations 
 
April 2019:  
Extraction well WSB-1, WSB-3, WSB-4, WSB-5, WSB-6 were running normally.  
Extraction well WSB-2 was in standby mode. The system treated approximately 18.5 
million gallons of water. 
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May 2019:   
Extraction well WSB-1, WSB-3, WSB-4, WSB-5, WSB-6 were running normally.  
Extraction well WSB-2 was in standby mode. The system treated approximately 20.5 
million gallons of water. 
   
June 2019:   
Extraction well WSB-1, WSB-3, WSB-4, WSB-5, WSB-6 were running normally.  
Extraction well WSB-2 was in standby mode. The system treated approximately 21 
million gallons of water. 
 
The system treated approximately 60 million gallons of water during the second quarter 
of 2019.  
 
Planned Operational Changes 
 

• Continue full-time operation of extraction well WSB-1 based on elevated 
concentrations persisting at well 126-14. 

• Continue full time operation of extraction wells WSB-3 through WSB-6. 

• Based on the low TVOC concentrations below the capture goal of 20 µg/L, maintain 
extraction well WSB-2 in standby mode. If TVOC concentrations greater than 20 
µg/L are observed in WSB-2 or the adjacent core monitoring wells, extraction well 
WSB-2 may be put into full time operation. During the second quarter, WSB-2 and 
adjacent monitoring wells were below the TVOC capture goal of 20 µg/L. 
 



























12-1   
 
X:\GW Quarterly Report\2019 Reports\2nd Quarter\12 Sr-90 Chem Holes Kramer\2 Qtr 2019 CHTS Report Text.doc 

Section 12 
Q2-2019 Operations Summary 

OU III Strontium-90 Chemical Holes Treatment System 
 
Process: Groundwater extraction and treatment via zeolite resin (Clinoptilolite) for the 

removal of Sr-90, with discharge to dry wells. 
 
Goal:  Reach Maximum Contaminant Levels (MCLs) in core monitoring wells within 40 

years for the Upper Glacial aquifer (by 2040). 
 
Start Date: February 2003  
 
 

 
Table 12-1 

OU III Sr-90 Chemical Holes 
Pumping Rates (gpm) 

 * All three extraction wells began pulse pumping (one month on and two months off) in 
October 2014. In October 2015, EW-1 began full time operation. In April 2016, EW-1 
was placed into pulsed pumping mode (one month on and one month off). In October 
2016, EW-2 and EW-3 were placed in stand-by mode while EW-1 continued in pulsed 
pumping mode. EW-1 was placed in stand-by mode in July 2018. 

Site Id # 106-92 106-123 106-124
Screen Interval (ft bls) 23.5-38.5 35-45 35-45
Desired Flow Rate (gpm) 0.0 0.0 0.0
April (Avg monthly gpm) 0.0 0.0 0.0
May 0.0 0.0 0.0
June 0.0 0.0 0.0
Actual (Avg. over Qtr. when on) 0.0 0.0 0.0
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Figure 12-1 
Chemical Holes Strontium-90 Cumulative Millicuries Removed 

 
Figure 12-2 

Chemical Holes Influent Strontium-90 Concentrations 
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Table 12-2 
OU III Sr-90 Chemical Holes Treatment System Effluent Water Quality 

SPDES Equivalency Permit Concentrations April 1 – June 30, 2019 
  
 

 
Parameter 

 
Permit Limit 

 
Max. Measured Value 

 
Units 

 
Frequency 

 
Flow 

 
Monitor 

 
NA 

 
GPM 

 
Continuous 

 
pH (range) 

 
5.0 - 8.5 

 
NA 

  

 
SU 

 
Monthly 

Sr-90 8 NA pCi/L Monthly 

NA = Not Applicable. The system was shut down in July 2018. 
ND = Not Detected.  
 
Systems Operations 
 
April 2019:   
 
The system was in stand-by mode. 
 
May 2019:   
 
The system was in stand-by mode. 
 
June 2019: 
 
The system was in stand-by mode. 
 
Planned Operational Changes  

• Maintain the system in stand-by mode.  If significant rebound is identified, these extraction 
wells may be restarted. During the second quarter, Sr-90 concentrations in the extraction 
wells remained low. The monitoring wells were not scheduled to be sampled in the second 
quarter. 
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Section 13 

 
Q2-2019 Operations Summary 

OU III Former Industrial Park East Pump & Treat System 
(System Closed) 

 
The Petition for Closure for the OU III Industrial Park East Groundwater Treatment 
System was submitted to the regulators for review in May 2013.  Approval was received 
from the regulators in June and July 2013 that the system met its treatment goals and can 
now be dismantled. Any remaining contaminants in the downgradient portion of the 
plume beyond the capture zone of the extraction wells will attenuate to below MCLs in 
the Upper Glacial and Magothy aquifers before the required 2030 and 2065 cleanup 
timeframes, respectively. 
 
Dismantlement activities have been initiated including the abandonment of four 
groundwater monitoring wells (000-489, 000-493, 000-513, 000-514) and the two 
groundwater extraction wells (EWI-1 and EWI-2) in September 2013. Final 
decommissioning of the treatment system will be performed following the completion of 
remediation of the deep VOC contamination in the Industrial Park.   
 
The building, carbon units, and the two recharge wells are being used with the two new 
extraction wells for remediation of the deep VOC contamination in the Industrial Park.  
The post closure monitoring network consists of four wells. In accordance with the 
recommendation in the 2015 Groundwater Status Report, VOC monitoring for seven 
wells was discontinued in the fourth quarter of 2016 since the wells have been below the 
AWQS for a minimum of four consecutive sampling events.  The data from the four 
wells are also evaluated as part of the North Street and Magothy monitoring programs.  
Monitoring will continue until MCLs are achieved for a minimum of four consecutive 
sampling events. The monitoring schedule is described in the BNL Environmental 
Monitoring Plan (EMP). 
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Section 14 

 
Q2-2019 Operations Summary 

OU III North Street Pump & Treat System 
 

Process:   Groundwater extraction and liquid phase granular activated carbon      
treatment, with discharge to injection wells 

 
Goal:   Reach Maximum Contaminant Levels (MCLs) or asymptotic conditions in 

core monitoring wells within 30 years for the Upper Glacial aquifer and 
within 65 years for the Magothy aquifer (by 2030 and 2065, respectively). 

 
Start Date:  June 2004  
 

 
 

Table 14-1 
OU III North Street Pump & Treat System 

Pumping Rates (gpm) 
 

Extraction Well NS-1 NS-2 
Site ID # 000-471 000-473 
Screen Interval (ft bls) 165-205 190-220 
Design Flow Rate (GPM) 200 250 

April off off 
March off off 
April off off 
Actual (Avg. over Qtr.) 0 0 

Notes: The system was shut down and placed in standby mode in 2013. NS-1 was temporarily 
restarted in 2014 due to increasing VOCs in nearby monitoring wells, and then shut down in June 
2015.  NS-1 was again restarted in August 2015. NS-2 was restarted September 2014 due to 
increasing VOCs in nearby monitoring wells, and then shut down in June 2015. The system was 
shut down and placed in standby mode August 2016.  
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Figure 14-1 
OU III North Street Pump & Treat System 

Cumulative Mass Removal of VOCs vs. Time 

 
Figure 14-2 

OU III North Street Pump & Treat System 
Influent TVOC Concentrations vs. Time 
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Table 14-2 
Effluent Water Quality 

SPDES Equivalency Permit Concentrations April 1 – June 30, 2019 
    

    

 
Parameter 

 
Permit Limit 

 
Max. Measured 

Value 

 
Units 

 
Frequency 

 
Flow 

 
Monitor   NA 1 

 
GPD 

 
Continuous 

 
pH (range) 

 
5.5 - 8.5 NA 

 
SU 

 
Monthly 

 
Carbon Tetrachloride 

 
5 NA ug/L 

 
Monthly 

 
Chloroform 

 
5 NA ug/L 

 
Monthly 

 
1,1-Dichloroethane  

 
5 NA ug/L 

 
Monthly 

 
1,2-Dichloroethane 

 
5 NA ug/L 

 
Monthly 

 
1,1-Dichloroethylene 

 
5 NA ug/L 

 
Monthly 

 
Tetrachloroethylene 

 
5 NA ug/L 

 
Monthly 

 
Toluene 

 
5 NA ug/L 

 
Monthly 

 
1,1,1-Trichloroethane 

 
5 NA ug/L 

 
Monthly 

Trichloroethylene 10 NA ug/L Monthly 
1 The system is in stand-by mode.  NA= Not Applicable.   
 
System Operations 
 
April 2019: 
 
NS-1 and NS-2 remained in standby mode.    
   
May 2019: 
 
NS-1 and NS-2 remained in standby mode.    
 
June 2019: 
 
NS-1 and NS-2 remained in standby mode.  
 
Planned Operational Changes 
 
• NS-1 and NS-2 will remain in standby mode. Submit a Petition for Closure as this 

system has met its cleanup goal.  During the second quarter of 2019, TVOC 
concentrations in extraction well NS-1 and NS-2 and the monitoring wells remained 
below 50 µg/L.  
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Section 15 

 
Q2-2019 Operations Summary 

OU III North Street East Pump & Treat System 
 

Process:   Groundwater extraction and liquid phase granular activated carbon      
treatment, with discharge to injection wells. 

 
Goal:   Reach Maximum Contaminant Levels (MCLs) in core monitoring wells 

within 30 years for the Upper Glacial aquifer (by 2030). 
 
Start Date:  June 2004  

 

 
 

 
Table 15-1 

OU III North Street East Pump & Treat System 
Pumping Rates (gpm) 

 
Extraction Well NSE-1 NSE-2 
Site ID # 000-487 00-488 
Screen Interval (ft bls) 161-191 152-182 
Desired Flow Rate (GPM) 200 100 
April 0 0 
May 0 0 
June 0 0 
Actual (Avg. over Qtr.) 0 0 

Notes: The system was shut down June 2014 following approval from the regulators on 
the Petition for Shutdown. 
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Figure 15-1 
OU III North Street East Pump & Treat System 

Cumulative Mass Removal of VOCs vs. Time 

 
 

Figure 15-2 
OU III North Street East Pump & Treat System 

Influent TVOC Concentrations vs. Time 
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Table 15-2 
Effluent Water Quality 

SPDES Equivalency Permit Concentrations April 1 – June 30, 2019 
 

    

    

 
Parameter 

 
Permit Limit 

 
Max. Measured 

Value 

 
Units 

 
Frequency 

 
Flow 

 
Monitor 

 
NA  

 
GPD 

 
Continuous 

 
pH (range) 

 
5.5 - 8.5 

 
NA 

 
SU 

 
Monthly 

 
Carbon Tetrachloride 

 
5 

 
NA ug/L 

 
Monthly 

 
Chloroform 

 
5 

 
NA ug/L 

 
Monthly 

 
1,1-Dichloroethane  

 
5 

 
NA ug/L 

 
Monthly 

 
1,2-Dichloroethane 

 
5 

 
NA ug/L 

 
Monthly 

 
1,1-Dichloroethylene 

 
5 

 
NA ug/L 

 
Monthly 

 
Tetrachloroethylene 

 
5 

 
NA ug/L 

 
Monthly 

 
Toluene 

 
5 

 
NA ug/L 

 
Monthly 

 
1,1,1-Trichloroethane 

 
5 

 
NA ug/L 

 
Monthly 

Trichloroethylene 10 NA ug/L Monthly 

 
NA= Not Applicable.  The system is in stand-by mode.   
 
System Operations 
 
April 2019: 
 
The system remained in standby mode.   
 
May 2019: 
 
The system remained in standby mode.   
  
June 2019: 
 
The system remained in standby mode. 
 
Began the design for modification of the treatment system for two additional extraction 
wells to remediate the ethylene dibromide (EDB) plume.  Briefed the private property 
owner on the planned additional wells and remediation system. 
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Planned Operational Changes 
 
• Maintain the treatment system in standby mode. The extraction wells will continue to 

be sampled on a quarterly basis. One or both extraction wells can be restarted if 
TVOC concentrations in the core monitoring wells or extraction wells rebound above 
the capture goal of 50 µg/L, or if EDB is detected in NSE-1.  During the second 
quarter, TVOC concentrations in the monitoring and extraction wells were less than 
10 µg/L. The maximum EDB concentration detected in the second quarter was in 
monitoring well 000-394 at 0.271 µg/L. EDB was not detected in NSE-1 in the 
second quarter.  Continue quarterly sampling of NSE-1 for EDB and analyze using 
Method 504.  

• Complete the design for modification of the treatment system for two additional 
extraction wells. Submit a design modification report to the regulators in September. 
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Section 16 

 
Q2-2019 Operations Summary 

OU III LIPA/Airport Treatment System 
 

Process:   Groundwater extraction and liquid phase granular activated carbon      
treatment, with discharge to injection wells 

 
Goal:   Reach Maximum Contaminant Levels (MCLs) in core monitoring wells 

within 30 years for the Upper Glacial aquifer (by 2030), and within 65 
years for the Magothy aquifer (by 2065). 

 
Start Date:  August 2004  
 

 
 

Table 16-1 
OU III LIPA/Airport Treatment System 

Pumping Rates (gpm) 

* EW-4L and RTW-4A are Magothy aquifer extraction wells. 
** EW-1L, EW-2L, and EW-3L are in standby mode. EW-4L was put in standby January 2017. 

RTW-2A and RTW-3A are pulse pumping, consisting of one week on and three weeks off. 
RTW-4A resumed full time operation in 2011. 

***RTW-5A was placed on standby September 2016. 
 

Extraction Well EW-1L EW-2L EW-3L EW-4L* RTW-1A RTW-2A RTW-3A RTW-4A* RTW-5A RTW-6A 
Site ID 000-453 000-455 000-457 000-461 800-109 800-110 800-111 800-112 800-113 800-132 
Screen Interval (ft bls) 217-237 224-244 216-236 304-324 188-208 188-208 210-230 268-288 220-240 165-185 
Desired Flow Rate (GPM) 0** 0** 0** 0** 100 100 100 100 0*** 150 
April 0 0 0 0 101 15 5 157 0 160 
May 0 0 0 0 101 10 17 99 0 150 
June 0 0 0 0 106 0 0 41 0 145 
Actual (Avg. over QTR.) 0 0 0 0 103 8 7 99 0 152 
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Figure 16-1 
OU III LIPA/ Airport Treatment System 

Cumulative Mass  Removal of VOCs vs. Time 

 
 

Figure 16-2 
OU III LIPA/ Airport Treatment System 
Influent TVOC Concentrations vs. Time 
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Table 16-2 
Effluent Water Quality 

SPDES Equivalency Permit Concentrations April 1 – June 30, 2019 
 

    

    

 
Parameter 

 
Permit Limit 

 
Max. 

Measured 
Value 

 
Units 

 
Frequency 

 
Flow 

 
Monitor 

 
614,282 1 

 
GPD 

 
Continuous 

 
pH (range) 

 
5.5 – 7.5 

 
5.6-5.9    

 

 
SU 

 
Monthly 

 
Carbon Tetrachloride 

 
5 

 
<0.50 ug/L 

 
Monthly 

 
Chloroform 

 
7 

 
<0.50 ug/L 

 
Monthly 

 
1,1-Dichloroethane 

 
5 

 
<0.50 ug/L 

 
Monthly 

 
1,1-Dichloroethylene 

 
5 

 
<0.50 ug/L 

 
Monthly 

 
Methylene Chloride 

 
5 

 
<0.50 ug/L 

 
Monthly 

 
1,1,1-Trichloroethane 

 
5 

 
<0.50 ug/L 

 
Monthly 

Trichloroethylene 10 <0.50 ug/L Monthly 
              1 The average flow for the operational period at the influent flow meter. 
 
System Operations 
 
April 2019: 
 
Extraction wells RTW-1A, RWT-4A, and RTW-6A ran normally for the month.  RTW-
2A, and RTW-3A were pulsed pumped for approximately one week.  The LIPA 
extraction wells and Airport extraction well RTW-5A remained in standby mode. The 
system treated approximately 19 million gallons of water. 
    
May 2019: 
 
Extraction wells RTW-1A and RTW-6A ran normally for the month.  RTW-2A, and 
RTW-3A were pulsed pumped for approximately one week.  RTW-4A was turned off for 
10 days as a precaution due to nearby trenching for construction of solar panels.  The 
LIPA system and Airport extraction well RTW-5A remained in standby mode. The 
system treated approximately 16 million gallons of water. 
 
June 2019: 
 
Extraction wells RTW-1A and RTW-6A ran normally for the month.  Wells RTW-2A 
and RTW-3A were not pulsed pumped for approximately one week due to nearby solar 
array construction.  Well RTW-4A was off for three weeks also due to the nearby 
trenching activities.  The LIPA system and Airport extraction well RTW-5A remained in 
standby mode. The system treated approximately 12.5 million gallons of water.   
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The system treated approximately 47.5 million gallons of water during the second quarter 
of 2019. 
 
Planned Operational Changes 
 
• Continue the Airport extraction wells pulsed pumping schedule of pumping one week 

per month for wells RTW-2A and RTW-3A and continue full time operation of wells 
RTW-1A, RTW-4A and RTW-6A. Maintain well RTW-5A in standby mode.  If 
concentrations above the capture goal of 10 µg/L TVOC are observed in any of the 
extraction wells or the monitoring wells adjacent to wells that are not operating, the 
well(s) will be put back into full-time operation. During the second quarter of 2019, 
extraction wells RTW-2A, RTW-3A, RTW-5A, and adjacent monitoring wells did 
not exceed TVOC concentrations of 10 µg/L. 

• Maintain LIPA wells EW-1, EW-2, EW-3L and EW-4L in standby mode. These 
extraction wells may be restarted if TVOC concentrations rebound above the 50 µg/L 
capture goal in either the plume core monitoring wells or the extraction wells. During 
the second quarter of 2019, none of the LIPA monitoring wells detected TVOCs 
above the capture goal of 50 µg/L.   
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Section 17 

 
Q2-2019 Operations Summary 

OU III Strontium-90 BGRR/WCF Treatment System 
 

Process:   Groundwater extraction with liquid phase granular activated carbon 
treatment for volatile organic compounds, followed by clinoptilolite 
zeolite treatment for the removal of Sr-90, with discharge to dry wells.   

 
Goal:   Reach Maximum Contaminant Levels (MCLs) in core monitoring wells 

within 70 years for the Upper Glacial aquifer (by 2070). 
 
Start Date:  June 2005  
 

 
 

Table 17-1 
OU III Strontium-90 BGRR/WCF Treatment System 

Pumping Rates (gpm) 
 

Extraction Well SR-1 SR-2 SR-3 SR-4* SR-5* SR-6* SR-7 SR-8 SR-9 

Site Id # 065-
368 

065-
369 

075-
676 

075-
677 

075-
678 

065-
403 

075-
702 

075-
703 

075-
704 

Screen Interval (ft bls) 33-53 
33.5-
53.5 51-71 35-75 35-75 85-105 82-102 77-97 67-87 

Desired Flow Rate (gpm) 5 5 5 5 5 10 10 10 10 
April (Avg gpm) 4.9 4.9 8.5 0 0 0 0 0 10 
May  " 5.4 5.4 8 0 0 0 0 3.9 10 
June  "  5.4 4.8 5.8 0 0 0 0 0 10 
Actual (Avg. over Qtr.) 5.2 5.0 7.4 0 0 0 0 1.3 10 

*Wells SR-4 and SR-5 were placed in stand-by mode in September 2016. Well SR-6 was placed in standby 
mode in October 2017. Wells SR-3 and SR-7 were placed in standby mode October 2018. Well SR-8 was 
placed in pulsed pumping mode in October 2018. Well SR-3 was put back in operation in February 2019.  
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Figure 17-1 
Strontium-90 BGRR/WCF Treatment System  

Cumulative Millicuries Removed 

 
 

Figure 17-2 
Strontium-90 BGRR/WCF Treatment System 

Influent Sr-90 Concentrations vs. Time 
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Table 17-2 
Strontium-90 BGRR/WCF Treatment System Effluent Water Quality 

SPDES Equivalency Permit Concentrations April 1, 2019 – June 30, 2019 
 

    

    

 
Parameter 

 
Permit Limit 

 
Max. Measured 

Value 

 
Units 

 
Frequency 

 
Flow 

 
75 33 

 
GPM 

 
Continuous 

 
pH (range) 

 
5.5 – 8.5 

 
6.3– 6.8 

 

 
SU 

 
Weekly 

 
Strontium-90 

 
8.0 

 
<0.5 PCi/L 

 
Monthly1 

 
Chloroform 

 
7.0 

 
<0.5 ug/L 

 
Monthly1 

 
1,1-Dichloroethane 

 
5.0 

 
<0.5 ug/L 

 
Monthly1 

 
Ethylbenzene 

 
5.0 

 
<0.5 ug/L 

 
Monthly1 

 
Methyl Chloride 

 
5.0 

 
<0.5 ug/L 

 
Monthly1 

 
Methylene Chloride 

 
5.0 

 
<0.5 ug/L 

 
Monthly1 

 
Toluene 

 
5.0 

 
<0.5 ug/L 

 
Monthly1 

 
1,2,3-Trichlorobenzene 

 
5.0 

 
<0.5 ug/L 

 
Monthly1 

 
1,1,1-Trichloroethane 

 
5.0 

 
<0.5 ug/L 

 
Monthly1 

 
1,2,4-Trimethylbenzene 

 
5.0 

 
<0.5 ug/L 

 
Monthly1 

 
Xylene, total 

 
10.0 

 
<0.5 ug/L 

 
Monthly1 

 
1 The minimum measurement frequency shall be monthly following a period of 24 consecutive        
weekly sampling events showing no exceedances of the stated discharge limitations. 
2 Not detected. 
 
System Operations 
 
April 2019: 
 
The system ran normally for the month. Wells SR-4 through SR-7 were off in stand-by 
mode. Well SR-8 was off for pulsed pumping.   The system treated approximately 1.2 
million gallons of water. 
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May 2019: 
 
The system operated normally for the month.  Wells SR-4 through SR-7 were in stand-by 
mode. Well SR-8 was off for one week for electrical repairs. The system treated 
approximately 1.3 million gallons of water. 
 
June 2019: 
 
The system ran normally for the month. Wells SR-4 through SR-7 were off in stand-by 
mode. Well SR-8 was off for pulsed pumping.   The system treated approximately 1.1 
million gallons of water. 
 
The system treated approximately 3.6 million gallons of water during the second quarter 
of 2019. 
 
Planned Operational Changes 
 
• Continue operating wells SR-1, SR-2, SR-3 and SR-9 in full time mode, and maintain 

wells SR-4, SR-5, SR-6 and SR-7 in standby mode. If significant rebound occurs, 
place these extraction wells back in full time operation. Sr-90 concentrations in SR-4, 
SR-5, and SR-6 have remained below the drinking water standard since May 2016. 

• Maintain SR-8 in pulsed pumping mode (one month on and one month off) based on 
low but slightly increasing Sr-90 concentrations since August 2018. 

• Continue to supplement the current monitoring network with temporary well data to 
get a comprehensive status of the plumes and account for well network gaps and 
groundwater flow related plume shifts. Areas of focus include: 

o Install up to 15 temporary wells to fill in monitoring network data gaps north 
of the HFBR and just south of the WCF. 

o Install a temporary well downgradient of BGRR sentinel well 085-403 to re-
establish the location of the leading edge of the plume. 

 















Section 18 
 

Q-2 2019 Quarterly Monitoring Summary 
g-2 Source Area and Tritium Plume 
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1.0 Background 
 
In November 1999, tritium was detected in the groundwater near the g-2 experiment at 
concentrations above the 20,000 pCi/L maximum contaminant level (MCL).  Sodium-22 
was also detected in the groundwater, but at concentrations well below the 400 pCi/L 
MCL.  An investigation into the source of the contamination revealed that the tritium and 
sodium-22 originated from activated soil shielding located adjacent to the g-2 target 
building.  Rainwater was able to infiltrate the activated soils and carry the tritium and 
sodium-22 into the groundwater.  To prevent additional rainwater infiltration into the 
activated soil shielding, a concrete cap was constructed over the soil shielding in 
December 1999. 
 
Following the concurrence of the NYSDEC, a Record of Decision (ROD) was signed by 
the U.S. DOE and U.S. EPA in early 2007.  This ROD requires continued routine 
inspection and maintenance of the impermeable cap, groundwater monitoring of the 
source area to verify the continued effectiveness of the storm water controls and 
monitoring the tritium plume until it attenuates to less than the 20,000 pCi/L MCL.   
 
2.0 Monitoring Activities 
 
Surveillance of groundwater quality is accomplished using five wells located 
immediately downgradient of the source area, and 10 wells located further downgradient, 
southeast of AGS facility Building 912. The monitoring frequency for five wells located 
immediately downgradient of the source area wells is semi-annual, with samples 
collected during the 2nd and 4th quarters of the year.  The 10 wells located downgradient 
of Building 912 are sampled during the 4th quarter. 
 
Source Area Monitoring Results:  
 
During the 2nd Quarter, the maximum tritium concentration in source area monitoring 
wells was 3,070 pCi/L in well 054-185 (Figure 18-1).  The overall reductions in tritium 
concentrations observed in source area monitoring wells indicate that the cap is 
effectively preventing rainwater infiltration into the activated soil shielding and the 
amount of residual tritium that is available to be flushed out of the deep vadose zone is 
decreasing.  
 
3.0 Recommendations 
 
• Continue to sample the five monitoring wells directly downgradient of the source area 

(near Building 912A) semiannually (2nd and 4th Quarters), and the 10 wells located 
near Building 912 annually (4th Quarter). 

• Continue scheduled inspections and perform required maintenance of the g-2 cap.  
• Monitoring results will be communicated to the regulatory agencies via quarterly and 

annual reports. 
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Figure 18-1.  Maximum tritium concentrations observed from January 2007 through April 2019 in groundwater 
downgradient of the g-2 source area. 





Section 19 
 

Q-2 2019 Quarterly Monitoring Summary 
BLIP Source Area 
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1.0 Background 
 
The Brookhaven Linac Isotope Producer (BLIP) is an active accelerator facility located in 
the central portion of the site. The BLIP facility has been in operation since 1972 and is a 
national resource for producing the radioisotopes that are crucial in nuclear medicine for 
both research and clinical use. BLIP also supports BNL’s research on diagnostic and 
therapeutic radiopharmaceuticals.  
 
Beam line operations have resulted in the activation of soils that surround the BLIP target 
vessel. These activated soils are approximately 30 feet below the BLIP building, in a 
small zone surrounding the target vessel. In 1998, low levels of tritium were detected in 
the groundwater near the BLIP facility experiment at concentrations of approximately 
three times the 20,000 pCi/L MCL. Sodium-22 was also detected in the groundwater, but 
the levels were less than the 400 pCi/L MCL. A number of corrective actions were 
implemented in 1998 to prevent additional rainwater from entering the activated soil. 
These included repairing and reconfiguring the building’s roof gutters and downspouts, 
resealing the paved areas south of the building, and installing a concrete cap in the 
remaining areas around the building. In 2000, a colloidal silica grout was injected into the 
activated soil to further immobilize the tritium and sodium-22, and in 2004 an additional 
impermeable cap was constructed over the beam line that runs from the Linac to the 
BLIP facility.  
 
Following the concurrence of the NYSDEC, a Record of Decision (ROD) was signed by 
the U.S. DOE and U.S. EPA in early 2007. This ROD requires continued routine 
inspection and maintenance of the impermeable cap and groundwater monitoring to 
verify the continued effectiveness of the storm water controls.  
 
2.0 Monitoring Activities 
 
Three groundwater monitoring wells are positioned immediately downgradient of the 
BLIP facility.  The wells are currently monitored on a semi-annual basis (during the 2nd 
and 4th Quarters).   
 
Monitoring Results:  
 
During the 2nd Quarter sample period, tritium was detected in downgradient well 064-48 
at a concentration of 5,000 pCi/L. Since early 2006, tritium concentrations in the 
groundwater downgradient of BLIP have been continually less than the 20,000 pCi/L 
MCL (Figure 19-1).  The overall reductions in tritium concentrations observed in the 
source area wells since 2006 indicate that the cap is effectively preventing rainwater 
infiltration into the activated soil shielding and the amount of residual tritium that is 
available to be flushed out of the deep vadose zone is decreasing.    



19-2 
 

 
Figure 19-1.  Maximum tritium concentrations observed from 2000 through April 2019 in 
groundwater immediately downgradient of the BLIP Facility.  
 
3.0 Recommendations 
 
The following are recommendations for the BLIP facility: 
 
• Continue monitoring the three wells immediately downgradient of BLIP for tritium 

on a semiannual basis (2nd and 4th Quarters).   
• Continue scheduled inspections and perform required maintenance of the BLIP cap.  
• Monitoring results will continue to be communicated to the regulatory agencies via 

quarterly and annual reports. 
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Section 20  

Q2-2019 Operations Summary 
OU III Building 452 Freon-11 Pump & Treat System 

 
Process:   Groundwater extraction and air stripping treatment, with discharge to a 

drainage culvert leading to Recharge Basin HS. 
 
Goal:   Remediation of Freon-11 in the groundwater and reach Maximum 

Contaminant Levels (MCLs) in core monitoring wells within 30 years for 
the Upper Glacial aquifer (by 2030). 

 
Start Date:  March 2012  
 

 
 
 

Table 20-1 
OU III Building 452 Freon-11 Pump & Treat System 

Pumping Rate (gpm) 
 

Extraction Well EW-18 

Site Id # 095-316 

Screened Interval (feet below grade) 55-65 

Desired Flow Rate (GPM) 0** 
 
April 0** 
May 0** 
June 0** 

Actual (Avg. over Qtr.) 0** 
 

* System began pulsed pumping in February 2015 (one month on and one month off).  
**System placed in stand-by mode March 2016 and was temporarily re-started November 2016 through 
March 2017 due to a rebound in Freon-11 concentrations in EW-18. 
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Figure 20-1 

OU III Building 452 Freon-11 Pump & Treat System 
Cumulative Mass Removal of Trichlorofluoromethane vs. Time 

 
Figure 20-2 

OU III Building 452 Freon-11 Pump & Treat System 
Influent Trichlorofluoromethane Concentrations vs. Time 
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Table 20-2 
Effluent Water Quality 

SPDES Equivalency Permit Concentrations April 1, 2019 – June 30, 2019 
                               
 

    

    

 
Parameter 

 
Permit Limit 

 
Max. Measured 

Value 

 
Units 

 
Frequency* 

 
Flow 

 
120 

 
NA 

 
GPM 

 
Continuous 

 
pH (range) 

 
5.0 - 8.5 NA 

 
SU Weekly 

 
Benzene 

 
1.0 NA ug/L Monthly 

 
Bromodichloromethane 

 
50 NA ug/L Monthly 

 
Carbon Tetrachloride 

 
5.0 NA ug/L Monthly 

 
Chloroform 

 
7.0 NA ug/L Monthly 

 
Dichlorodifluoromethane 

 
5.0 NA ug/L Monthly 

 
1,1-Dichloroethylene 

 
5.0 NA ug/L Monthly 

 
4-Isopropyltoluene 

 
5.0 NA ug/L Monthly 

Methyl Chloride 
 

5.0 NA ug/L Monthly 

Methylene Chloride 
 

5.0 NA ug/L Monthly 
 
Tetrachloroethylene 

 
5.0 NA ug/L Monthly 

 
Toluene 

 
5.0 NA ug/L Monthly 

 
1,2,3-Trichlorobenzene 

 
5.0 NA ug/L Monthly 

 
1,1,1-Trichloroethane 

 
5.0 NA ug/L Monthly 

 
Trichlorofluoromethane 

 
5.0 NA ug/L Monthly 

 
1,2,4-Trimethylbenzene 

 
5.0 NA ug/L Monthly 

 
Xylene (meta + para) 

 
10.0 NA ug/L Monthly 

NA= The system is in stand-by mode. 
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System Operations 
 
April 2019: 
 
The system remained in stand-by mode.  
 
May 2019: 
 
The system remained in stand-by mode.  
 
June 2019: 
 
The system remained in stand-by mode.  
 
In June, the Freon-11 tray air stripper was repurposed to treat the water extracted from 
Building 96 extraction well RTW-1. 
 
 
Planned Operational Changes 
 

• Maintain the Building 452 Treatment System in standby mode. As the system has met 
its cleanup goals, submit a Petition for Closure to the regulators in July 2019.  

• Maintain full-time operation of the Building 96 treatment well RTW-1. Beginning 
with the July discharge monitoring report, the RTW-1 discharge will be reported 
under the Freon-11 equivalency permit.  

• During the second quarter of 2019, Freon-11 concentrations in extraction well  EW-
18 were below the NYS AWQS of 5 µg/L. The monitoring wells were not scheduled 
to be sampled in the second quarter. 

• Following regulatory agency approval of the Petition for Closure, discontinue the 
Building 452 monitoring program. Select monitoring wells located downgradient of 
extraction well EW-18 may be incorporated into the Building 96 program.  Any 
decisions to abandon extraction well EW-18 and the monitoring wells will be made 
after the PFAS plume originating from the former firehouse area has been fully 
characterized.   
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	Extraction well WSB-1, WSB-3, WSB-4, WSB-5, WSB-6 were running normally.  Extraction well WSB-2 was in standby mode. The system treated approximately 18.5 million gallons of water.
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	Process:   Groundwater extraction with liquid phase granular activated carbon treatment for volatile organic compounds, followed by clinoptilolite zeolite treatment for the removal of Sr-90, with discharge to dry wells.
	Process:   Groundwater extraction with liquid phase granular activated carbon treatment for volatile organic compounds, followed by clinoptilolite zeolite treatment for the removal of Sr-90, with discharge to dry wells.
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	OU III Building 452 Freon-11 Pump & Treat System
	OU III Building 452 Freon-11 Pump & Treat System
	Process:   Groundwater extraction and air stripping treatment, with discharge to a drainage culvert leading to Recharge Basin HS.
	Process:   Groundwater extraction and air stripping treatment, with discharge to a drainage culvert leading to Recharge Basin HS.
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	The system remained in stand-by mode.
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	April 2019:
	The system remained in stand-by mode.
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	The system remained in stand-by mode.
	The system remained in stand-by mode.
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	The system remained in stand-by mode.
	The system remained in stand-by mode.
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	 Maintain the Building 452 Treatment System in standby mode. As the system has met its cleanup goals, submit a Petition for Closure to the regulators in July 2019.
	 Maintain the Building 452 Treatment System in standby mode. As the system has met its cleanup goals, submit a Petition for Closure to the regulators in July 2019.
	 Maintain full-time operation of the Building 96 treatment well RTW-1. Beginning with the July discharge monitoring report, the RTW-1 discharge will be reported under the Freon-11 equivalency permit.
	 Maintain full-time operation of the Building 96 treatment well RTW-1. Beginning with the July discharge monitoring report, the RTW-1 discharge will be reported under the Freon-11 equivalency permit.
	 During the second quarter of 2019, Freon-11 concentrations in extraction well  EW-18 were below the NYS AWQS of 5 µg/L. The monitoring wells were not scheduled to be sampled in the second quarter.
	 During the second quarter of 2019, Freon-11 concentrations in extraction well  EW-18 were below the NYS AWQS of 5 µg/L. The monitoring wells were not scheduled to be sampled in the second quarter.
	 Following regulatory agency approval of the Petition for Closure, discontinue the Building 452 monitoring program. Select monitoring wells located downgradient of extraction well EW-18 may be incorporated into the Building 96 program.  Any decisions...
	 Following regulatory agency approval of the Petition for Closure, discontinue the Building 452 monitoring program. Select monitoring wells located downgradient of extraction well EW-18 may be incorporated into the Building 96 program.  Any decisions...
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